
  
 

Midnite Mine Project Report 
October 11 – 17, 2019 

 

PROJECT: Midnite Mine Remediation REPORT NO:       2019-029 

OWNER: Newmont/Dawn Mining OPERATOR: Newmont/Dawn Mining 

   
Summary of Work Activities or Events for this reporting period: 
 
This weekly report provides a summary of Midnite Mine Site (Site) remediation action (RA) construction 
activities, quality assurance (CQA), quality control (CQC) and engineering activities for the period October 
11 – 17, 2019. The Site activities discussed in this weekly report include, but are not limited to: Site Health, 
Safety, and Security; Community Liaison, Project Meetings, Regulatory Oversight, Site Visitors; Site 
Mobilization; RA Activities; Project Documentation; and Site Inspections.   
 
The project SharePoint site includes the Project documentation discussed in this report.  Access to the 
project SharePoint site is available at the following link:  https://amcollab.mwhtools.com/sites/midnitemine 

SITE HEALTH, SAFETY, AND SECURITY  
MIDNITE MINE HEALTH & SAFETY SUMMARY: Reporting Period October 11 – 17, 2019 
FIRST AID INJURY 0 PROPERTY DAMAGE 0 
MEDICALLY TREATED INJURY 0 NEAR MISS INCIDENT 0 
RESTRICTED WORK INJURY 0 RADIATION PROTECTION PLAN (RPP) – ISSUES 

REPORTED 
0 

LOST TIME INJURY 0   

Comments:  No incidents occurred during the reporting period. 

COMMUNITY LIAISON  
No issues or concerns were reported or received by Newmont from the Spokane Tribe of Indians 
Community Liaison Officer. Mobilization notifications were provided to the Tribe during the week.   

PROJECT MEETINGS, REGULATORY OVERSIGHT, AND SITE 
VISITORS  
Weekly Progress Meeting: 
The Weekly Construction Progress meeting was held at 1000 hours on Wednesday, October 16, 2019 at 
the on-site conference room and via conference call.  Representatives from the following stakeholders 
attended the meeting in person or via telephone: 

• EPA 
• Jacobs 
• Dawn Mining Company (DMC)/Newmont Goldcorp 
• Stantec 
• Ajax 

Meeting Action Items: 
• None. 

 
EPA Plan/Document Approvals: 

• None. 
 
 

https://amcollab.mwhtools.com/sites/midnitemine
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Regulatory Site Visit(s): 

• Mark Fillius, USACE, was on Site on October 11. 
• Gabe Sedberry, Jacobs representing EPA, was on Site October 14 to 16. 
• Brian Crossley, Spokane Tribe of Indians, was on Site on October 16. 

REMEDIAL WORK ACTIVITIES 
Construction:  
During the week of October 11 – 17, 2019, the following activities were conducted:  

• Continued excavating, hauling and placing low activity/low reactivity material to Pit 4 from the west 
and north sides of the South Waste Rock Pile (SWRP). Material from SWRP was placed in the Pit 
4 Waste Containment Area (WCA). 

• Mid-month progress survey of volume placed in Pit 4 was performed on October 15.  The surveyed 
as placed volume was 1,938,000 cubic yards. 

• The above materials were excavated with either excavator or loader equipment and transported 
and plug dumped with haul trucks. The plug dumps were leveled with a dozer into lifts not 
exceeding 10’ thick. Table 1 presents the 2019 Pit 4 mass haul material volume.   
 
Table 1 – 2019 Pit 4 mass haul volume estimates  

Reporting Period Truck Loads Estimated Volume1  

yd3 

October 11 – 17, 2019 2,723 76,244 

2019 Cumulative  80,522 2,254,616 
1 - Truck load assumed to be 28 yd3 

 

• Tetra Tech/AEG continued installation of the South Pond Liner System with support from 
Envirocon; 

o Preparation of the South Pond subgrade and excavation of the anchor trench were 
completed.   

o Installation of the High Density Polyethylene (HDPE) Secondary Containment Liner was 
completed 

o Installation of the geonet continued 
o Installation of the Primary Containment Liner began 
o The anchor trench was backfilled with approximately 6 inches of compacted soil over the 

Secondary Containment Liner and geonet. 
o The 6-inch schedule 80 PVC Leak Detection pipes were installed in the east and west 

Leak Detection sumps 
o Destructive Seam Tests DS-1 to DS-21 were retested at the correct strain rate at 2 inches 

per minute.  All tests met the specified strength requirements in Specification 02272. 
o Accumulated stormwater was pumped from the pond following storm events. 

• The 16-inch HDPE Pump Riser Pipes were fused. 
• Pit 4 tension crack was measured on October 14. The horizontal distance between movement pins 

remains at 53.75 inches, indicating no measurable movement. 
• Herrera completed planting shrubs and trees in the West Access Road area.  Seedling protection 

tubes will be installed at a later date. 

Stormwater Pollution Prevention Plan (SWPPP) 

• Began excavation of South Construction Support Zone (CSZ) swells and excavated the anchor 
trench for the South CSZ liner. 
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Spill Prevention, Control, and Countermeasure Activities (SPCC) 

• SPCC containments were checked for water accumulation from precipitation events this week and 
drained of any accumulated water after verification that no oil sheen was present. 

Equipment Mobilized/Demobilized and Material Delivered  
The following equipment was mobilized to the Site during this reporting period. 

• Caterpillar 14 motor grader was mobilized on October 11. 

The following equipment was demobilized from the Site during this reporting period. 
• Caterpillar 16M motor grader was demobilized on October 11.  
• Caterpillar CS68B vibratory smooth drum compactors were demobilized on October 16 and 17. 

All project owned non-road diesel equipment on Site is US-EPA Tier 4 compliant. On-site rental equipment 
and subsequent deliveries of rental equipment may be less than Tier 4 and will be assessed at the time of 
delivery. 
 
 
Materials:  

The following material was delivered to the Site during this reporting period. 
• 12 rolls 60-mil textured, HDPE geomembrane. 

Dust Control and Monitoring  
Six dust monitors were operated during construction activities at the locations and for the time intervals 
listed in Table 2.  Samplers ES-1, ES-6 and ES-7 triggered alarms at approximately 3:00 a.m. on Thursday 
(10/17/2019) indicating an exceedance of the Total Suspended Particulate (TSP) action level of 260 
micrograms/cubic meter.  There were no construction activities occurring at the time of the alarms and the 
exceedance was due to adverse weather conditions across the site (fog and rain).  All samplers were 
turned off to avoid receiving additional false warnings and alarms. 
 
Due to adverse weather conditions on 10/17/2019 (heavy fog and rain), all six dust monitors were turned 
off to avoid receiving false TSP warnings/alarms. 
 
Bison Engineering was on site 10/17/2019 to calibrate all 8 dust monitors (6 operating and 2 spares). 
 

Table 2 - TSP Dust Monitoring Locations during reporting period October 11 – 17, 2019  

Monitor ID Location Description Start Date 
Status 

Fr
i 

Sa
t 

Su
n 

M
on

 

Tu
e 

W
ed

 

Th
ur

s 

ES-1 (stationary) Midnite Mine Top of Pit 4 04/01/19 D/N   D/N D/N D/N E/E 
ES-2 (stationary) Midnite Mine Southeast Boundary 04/01/19 D/N   D/N D/N D/N E/E 
ES-3 (stationary) Midnite Mine West Boundary 04/01/19 D/N   D/N D/N D/N E/E 
ES-4 (roving) East of the Mid-WRP 08/19/19 D/N   D/N D/N D/N E/E 
ES-5 (roving) Spare         

ES-6 (roving) East Side of Pit 4 08/13/19 D/N   D/N D/N D/N E/E 

ES-7 (roving) Southwest Side of Area 5 07/12/19 D/N   D/N D/N D/N E/E 
ES-8 (stationary) Spare         
D=Day Shift (6:00 am to 4:30 pm) 
N=Night Shift (4:00 pm to 2:30 am) 
E=Environmental conditions (Fog, smoke, pollen, heavy rain, etc.) – No Operation 

 * Equipment malfunction (Battery/Power Supply or Other) 
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PROJECT DOCUMENTATION 
Project Submittals, Engineering Change Notices (ECNs), Requests for Information (RFIs), Non-
Compliance Notifications (NCNs), CQA-CQC Field Acceptance Forms and Other Items received, changed 
or noted during this time-period are shown in the table below: 
 
Table 3 – CQA Documentation 

Project Submittals 
Submittal 
No. 

Title Submittal Date CQA Acceptance  
Date 

02272-12.00 South Pond Geomembrane Certs (12 
Rolls) 

10/10/2019 10/14/2019 
EPA Acceptance 
Received 10/14/2019 

03300-06.00 South Pond Spillway – Concrete Test 
Results 

10/16/2019 10/17/2019 
Pending EPA 
Response 

Project ECNs 
ECN No. Title EPA Submittal 

Date 
EPA Response  
Date 

None    
Project RFIs 
RFI No. Title CQC Submittal 

Date 
CQA Response  
Date 

None    
Project NCNs 
NCN No. Title CQA Issue Date CQC Response 

 Date 
None to Date    
CQC-CQA Field Acceptance Forms 
CQC-CQA 
Acceptance 
No.  

 
Title 

CQC-CQA Issue 
Date 

2019 SP-11 Subgrade Acceptance for South Pond (Panels 154-174) 10/11/2019 
Other Items 
Item Title Comments 
None   

Copies of the updated CQA Logs are located on the project SharePoint site under the 2019 CQA Folder.  

SITE INSPECTIONS  
Details regarding the four-phase CQA observation/inspection process for each definable work feature are 
summarized below and are further detailed in the daily CQC/CQA reports that are available on the project 
SharePoint site.  

Preparatory Inspections / Meetings 

• None during this time-period. 

Initial Phase Inspections 

• None during this time-period. 

Follow-up Phase and Ongoing Inspections 

• Daily observations/inspections were performed by CQA during this time-period pursuant to project 
specifications, design drawings and project documentation for applicable activities shown in the 
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Construction Section of the Remedial Work Activities portion of this report.  There were no issues 
identified by CQA during this reporting period. 

Completion Inspections 

• None 

THREE WEEK LOOKAHEAD SCHEDULE 
Three Week Lookahead Schedule  
 
A copy of the Three Week Lookahead Schedule is provided as Attachment A.  
Report completed and submitted by: 
 
David Lee 
Project Construction Director 
Attachments 

• Attachment A – Midnite Mine 3 Week Lookahead Schedule 
Photos of pertinent items are provided below. 
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Figure 1 – AEG/Tetratech completed deploying Secondary Containment Liner in the South Pond, looking northeast.  
 

 
Figure 2 – AEG/Tetratech installing primary geomembrane on the south slope of the South Pond; looking east.  
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ATTACHMENT A 
 
 
 

MIDNITE MINE THREE WEEK LOOKAHEAD SCHEDULE 
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